Gantt chart: Government Page

(Backend/Logic Developer)

Phase	7-8	10-13	14-19	19-21	20-21
Planning	Session handling, backend data flow plan				
X Design		Order section Product section			
		Payment Section			
Backend Dev		Po	sted products, Order logic, Payw flow, Subscription logic, Search Option	ient	
Testing				Order validation, payment flow, db testing	;
,,,,,,,				flow, do testing	
Polishing					Final logic cleans